
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 05/31/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14589-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/03/2014

Contract Location: Time Allowed:

SINGLE SURFACE TREATMENT PAVING ON SR 24 BEGINNING NORTH OF 

 

Contractor:

C AND H PAVING, INC. Date Let:

167 KNOX-RIVERS RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

THOMSON GA 30824-6756 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

06/21/2013

06/26/2013

08/12/2013

08/16/2013

04/09/2014

00/00/0000

00/00/0000

289 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 111.07

321 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,152,525.25

$3,152,525.25

$883,073.51

90.67%

Counties:

Burke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004328      $3,152,525.25 $3,152,525.25 $883,073.51 71.99% $71,657.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 05/31/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14589-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/03/2014

Project Number: M004328      SR 24 - MILL, PLMX RESF & SSTRT PAV

 

M004328                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,286,731.72 $2,219,396.30 $67,335.42

Non-Participating $571,682.93 $554,849.07 $16,833.86

Total Earnings $2,858,414.65 $2,774,245.37 $84,169.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,858,414.65 $2,774,245.37 $84,169.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($576,450.91) ($576,450.91) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($12,512.00)

Total: $2,269,451.74 $2,197,794.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $71,657.28

($12,512.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 05/31/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14589-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/03/2014

Project Number M004328      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .641

 100000.000 .306

M004328

 

.947 $30,600.00 $94,700.00

0025 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  19,315.000 17,890.450

L BITUM MATL & H LIME 76.050 600.600

 

 

18,491.050 $45,675.63 $1,406,244.35

0030 413-1000     BITUM TACK COAT GL  16,113.000 15,416.000

 2.850 443.000

 

 

15,859.000 $1,262.55 $45,198.15

0065 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  13.000 .000

 69.000 12.000

 

 

12.000 $828.00 $828.00

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  621.000 .000

 7.750 364.000

 

 

364.000 $2,821.00 $2,821.00

0075 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,843.000 .000

 3.600 828.362

 

 

828.362 $2,982.10 $2,982.10

Category Amount: $84,169.28 $1,552,773.60

Project Total Amount: $84,169.28 $2,858,414.65


